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CENTER ACTIVITY
Week ending -~ 22 July 1953

208sLY . CENVER

1. A tarpet date of August 1 for tho completion of renovation
in the | |has be n givem by PBS.

Floor layout plans for the storage of palletized records in
the | | have been eomplsted.

A rnaster control list of the records to be stored in the ware-
house has been completed, This 1ist shows the job mumber and
the pallet mmber vhere the material will be stored. The

1ist is so devised tha' records of the major organizational
units will be hrought together at the time the move is made.

Steel shelving for the warehouse is now being ordered with
the stipulation that 100 seetions bhe delivered and erectod

as soon as possi:le, This tine element will e a considera-
tlon in awarding the bid, It is estimated that delivery will
e nnde in 4 to 6 wooks,

Ho objection to the erectiom of shelving was interposed

by 1 & 8, but they did reqmest that a clear view down the
aisles be provided,

Discussions continue AL |regarding the
provosed bullding, ie has ~romlsed a cost estimate by
Friday, 24. :relinminary fisures indicate that the cost
will exceed 10,00 per sq. ft.
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Clearances for acess to reeords in the Hational Archives and
" Pedoral Records Center were scoured for eme person,

Certain records of “PB in the Natiomal Archives were bhorrowcd
for the use of s person in ORR.
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